



Fresno Council  
of Governments

GOLDEN STATE CORRIDOR IMPROVEMENT PROJECT



# Golden State Corridor Improvements Project Update




MARK THOMAS

City of Fowler

March 21, 2023







Fowler

Selma

Kingsburg






# History of the Project




- 2001 – County BOS approves joint planning effort to improve Golden State Corridor
- 2002 – adopted Economic Development Element of the County's General Plan
- 2006 – included in Measure C Extension Expenditure Plan
- 2012 – adopted CEQA environmental document
- 2016 – begin Final Design
- 2021 – defined Project Phasing (1 & 2)
- 2022 – begin Phase 1 Construction
- 2023 – begin Phase 2 Construction

# Where Are We Now?



## Phase 1



## Phase 2



Fresno Council  
of Governments

FOWLER






Fowler



Selma

Kingsburg
















Legend	
	NEW SIGNALIZED INTERSECTION
	EXISTING SIGNALIZED INTERSECTION
	TRAFFIC SIGNAL AT N-S MAIN STREET
	NEW PAVEMENT (RECONSTRUCTED ROAD)
	EXISTING PAVEMENT
	COLD IN PLACE RECYCLED
	GRIND AND OVERLAY

**ABBREVIATIONS:**


N	NORTH
NB	NORTHBOUND
S	SOUTH
ROW	RIGHT OF WAY
SOI	SPHERE OF INFLUENCE
JWB	JOB PAGE TO BE ADDED

## FOWLER SEGMENT


- PHASE I

- PHASE II





CITY OF FOWLER  
GOLDEN STATE BLVD  
SCALE: 1" = 100'



CITY OF FOWLER  
GOLDEN STATE BLVD  
SCALE: 1" = 100'

- | LEGEND:   |                                     |
|---|-------------------------------------|
|  | NEW SIGNALIZED INTERSECTION         |
|  | EXISTING SIGNALIZED INTERSECTION    |
|  | TIMER PAVED STREET (BAYVIEW) SYSTEM |
|  | NEW PAVEMENT (RECONSTRUCTION)       |
|  | REMOVE EXISTING PAVEMENT            |
|  | SOIL IN PLACE RECYCLING             |
|  | GRIND AND OVERLAY                   |

- ABBREVIATIONS:**  
 E - EAST  
 NB - NORTHBOUND  
 S - SOUTH  
 R/W - RIGHT OF WAY  
 SB - SOUTHBOUND  
 SOI - SPHERE OF INFLUENCE  
 JRB - JERICHO RAILROAD

## FOWLER SEGMENT

- PHASE I

- PHASE II





# Construction Activities



- Fresno County is managing the construction phase of this project as well as coordinating with each city
- Construction contract was awarded in October 2022, in the amount of \$28.9 million to Yarbs Grading & Paving, and the project was initiated in December 2022
- Initial construction activities have focused on clearing and grubbing along Golden State Blvd. and most of these activities has be completed except for some areas that have sensitive nesting resources
- Tree removal is complete except for a few tree stumps that are being removed
- Physical roadway construction has been limited due to weather with some concrete work having been completed in Kingsburg
- Construction activities will continue pending favorable weather conditions
- Project completion: Early 2024





Fowler

Selma

Kingsburg





Fresno Council  
of Governments

FOWLER



# Questions?

