PHASE I: KICKOFF
OCTOBER 2018-MARCH 2019
PHASE II: LISTENING
APRIL 2019-NOVEMBER 2019
PHASE III: VETTING
DECEMBER 2019-MAY 2021
PHASE IV: DOCUMENTING
JUNE 2021-JUNE 2022
PHASE V: PRESENTING & ADOPTING
JULY 2022-NOVEMBER 2022
CITY KICKOFF
PROJECT ROLLOUT
STUDY SESSION
COMMUNITY REPORT
STAKE-HOLDER INTERVIEWS
PC WORKSHOP
CC WORKSHOP
VISION STATEMENT
POLICY ASSESSMENT
STUDY SESSION
DEFINE ALTERNATIVES
PUBLIC WORKSHOP
PUBLIC WORKSHOP
ALTERNATIVE COMPARISON REPORT
STUDY SESSION
DRAFT GENERAL PLAN
DRAFT EIR
PUBLIC WORKSHOP
FINAL GENERAL PLAN
FINAL EIR
PC ADOPTION HEARING
CC ADOPTION HEARING